
  

 
  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

12District 

12-ORA-0-7.8/9.9 

Fed Aid 

HB1 

Pgm Code 

12-0M7204 

Contract 

NHP-X059-(058)E 

--() 

Location 
Storm Water 
Plan 

IN ORANGE COUNTY, IN BUENA PARK, 

IRVINE AND COSTA MESA, AT VARIOUS 

LOCATION. 

Description 

SEISMIC RETROFIT FOUR (4) BRIDGES. 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

Contractor 

IRVINE CA 92614 

YII, JAMES 

Resident 
Engineer 

(949)279-8560 

1792 KAISER AVENUE 
15700 TUSTIN VILLAGE 

WAY #2 

TUSTIN, CA 92780 

$3,125,442

Bid + CCOs

 $2,891,523

Comp To date

 $0

This Month 

12/03/14 

Awarded 

12/18/14 

Approved 

07/29/16 

Est Comp

 100%

%Time

 91%

% Work 

OVER RUN 

MessageAccepted 

06/29/16 

12-ORA-0-/0 
12-0N0704 
HSNH-P -( 

9072-E -() 

)X 

IN LAGUNA HILLS, LAKE FOREST, IRVINE, 

COSTA MESA, TUSTIN, & ORANGE - 6 

LOCATIONS. 

OGFC, GROOVE, HFST, POLYESTER 

CHUMO CONSTRUCTION INC. 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

$2,288,678
 $0
 $0

06/30/16 
07/26/16 

0%

 0%

HB1 

12-ORA-1-19.8/33.7 

HM 

12-0P4704 
IN NEWPORT BEACH, HUNTINGTON BEACH 

AND SEAL BEACH AT VARIOUS LOCATIONS. 

ROUTE 39, PM 0.0/1.1 

REPAIR SIDEWALKS ON VARIOUS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

15705 BIRCHWOOD ST 

YACOUB,MOHAMAD 

(949)279-8433 

15700 TUSTIN VILLAGE 

WAY, #1 

TUSTIN, CA 92780 

$301,475
 $268,100

 $0

02/22/16 
03/09/16 
06/22/16 

60%

 89%

12-ORA-1-25.8/29.9 

HA22 

12-0H1604 
STP-P001-(583)E 

--() 

N SR-1 FROM GOLDENWEST ST TO WARNER 

AVENUE 

CAPITAL PREVENTIVE MAINTENANCE 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

PHAM,DAT 

(949)509-5010 

15700 TUSTIN VILLAGE 

WAY #1 

IRVINE, CA 92780 

$3,074,045
 $3,601,756

 $0

10/14/14 
11/05/14 
08/01/16 

100%

 100%

OVER RUN 
07/08/16 

12-ORA-5-3.0/3.7 

HB5 

12-0F96A4 
NHPI-005 -(972)7 

PLN-6212-(016)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO 

SOUTH OF AVENIDA VISTA HERMOSA 

ADD ONE HOV LANE 

FLATIRON WEST, INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

PIRZADEH, BEHROOZ 

(949)279-8595 

910 CALLE NEGOCIO 

SUITE 205 

SAN CLEMENTE, CA 92673 

$50,358,901
 $24,571,131
 $1,499,271

11/25/14 
12/22/14 
07/30/18 

34%

 49%

12-ORA-5-3.7/6.2 

HB5 

12-0F96C4 
NHPI-005 -(966)7 

CMLN-6212-(015)E 

--() 

OC. I-5 FROM SOUTH OF AVENIDA VISTA 

HERMOSA TO S OF PACIFIC COAST HWY. 

ADD HOV LANE IN EACH DIRECTION 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

KINALY,STEVE 

(949)279-8800

27271 LAS RAMBLAS, 

SUITE 340 

MISSION VIEJO, CA 92691 

$46,011,180 
$32,354,671 
$1,736,023 

06/17/14 
07/03/14 
11/21/16 

55% 

70% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-6.2/8.7 OC. I-5 FROM S OF PACIFIC COAST HWY SHIMMICK CONSTRUCTION COMPANY NGUYEN, IRVIN $41,935,154 12/04/13 66%
12-0F96E4 
CMLN-6212-(014) 

--()

TO SAN JUAN CREEK ROAD. 

ADD ONE HOV LANE 

INC 

IRVINE CA 92618 

16481 SCIENTIFIC WAY 
27261 LAS RAMBLAS 

SUITE 160 

MISSION VIEJO, CA 92691 

$31,852,896
 $391,417

12/20/13 
03/08/17 

80%

(949)279-8590 

12-ORA-5-7.0/15.3 IN ORANGE COUNTY IN ANAHEIM, DANA PRO TECH ENGINEERING CORP NAJM,ELIE $532,396 06/25/15 100%
12-0N3504 POINT, IRVINE, LAGUNA HILLS, MISSION 

VIEJO AND SAN JUAN CAPISTRANO AT ANAHEIM CA 92801 

1051 N. PATT STREET 6533 MARINE WAY, 

TRAILER #2 

$470,666
 $44,688

08/04/15 
08/30/16 

88%

VARIOUS LOCATION. IRVINE, CA 92618 OVER RUN 

HM4K 
LIGHTING REPAIRS. (949)279-8826 

12-ORA-5-12.8/21.6 NB & SB RTE 5 FROM NB AVERY PARKWAY SECURITY PAVING COMPANY, INC. EMAM, KAMRAN $7,796,967 01/06/16 32%
12-0N3304 
NHPI-005 -( 

980- E -() 

)2 
GORE POINT (PM 12.8) TO I-5/405 

SEPARATION (PM 21.6). ROUTE 5/405 

SEPARATION 

SYLMAR CA 91342 

13170 TELFAIR AVE 15700 TUSTIN VILLAGE 

WAY #1 

TUSTIN, CA 92780 

$5,736,404
 $1,747,350

01/25/16 
03/24/17 

68%

HA22 
REPLACE CONC. SLABS, OVERLAY RAMPS (949)279-8487 

12-ORA-5-19.2/22.2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTION INC YACOUB, MOHAMAD $4,946,256 08/12/14 0%
12-0J61U4 
IM-X059-(055)E 

--() 

FOREST DR. TO ALTON PKWY AND ON RTE 

405 FROM RTE 5 TO 0.2M NORTH OF 

IRVINE CENTER DRIVE 

SANTA ANA CA 92705 

2098 S GRAND AVE SUITE A 15700 TUSTIN VILLAGE 

WAS, #1 

TUSTIN, CA 92780 

$4,650,551
 $6,720

09/08/14 
11/09/18 

0%

PLANT EST 

HA25 
HIGHWAY PLANTING & EROSION CONTROL (949)279-8433 SATIS 

12-ORA-5-22.8/27.6 IN OC AT VARIOUS LOCATIONS ON RTE 90 PETERSON-CHASE GENERAL ZIAEIAN, GHASSEM $946,521 04/22/16 13%
12-0N9604 (PM 10.1) ON RTE 91 (PM R16.3/18.0) 

ON RTE 241 (PM 18.7/28.7) ON RTE 405 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLE WES 
6521 MARINE WAY, 

TRAILER #1 

$85,600
 $85,600

05/11/16 
11/23/16 

9%

(PM 2.2/2.9) IRVINE CA 92606 IRVINE, CA 92618 
METHACRYLATE TREATMENT AND JOINT (949)279-8468 

12-ORA-5-23.8/23.8 IN ORANGE COUNTY I-5 AT SAND CANYON, SPINITAR THAI, DANH $1,917,715 04/14/16 0% 
12-0N2204 
NHP-X059-(068)E 

--() 

D12, TMC 

UPGRADE EXISTING AUDIO-VISUAL LA MIRADA CA 90638 

16751 KNOTT AVENUE 6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$0 
$0 

05/06/16 
0% 

HB4N 
(949)297-8803



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-5-24.9/24.9 IN IRVINE COUNTY SB 5 ON-RAMP FROM ALL AMERICAN ASPHALT $952,187 06/17/16 0%
12-0P2604 WALNUT AVENUE 

EXPAND PARK AND RIDGE FACILITY CORONA CA 92879 

400 EAST 6TH STREET $0
 $0

07/05/16 
0%

12-ORA-5-28.3/28.6 IN TUSTIN, NB RTE 5 AT TUSTIN RANCH BMC ENTERPRISES,INC RAVANIPOUR, MOHAMMAD $989,427 06/22/15 69%
12-0M1204 RD. ON-RAMP TUSTIN RANCH ROAD 

OVERCROSSING BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET 6521 MARINE WAY #1 

IRVINE, CA 92618 

$907,196
 $62,485

07/13/15 
07/21/16 

88%

WIDEN THE EXISTING ON-RAMP FROM 2 (949)279-8601 

HA4S 

12-ORA-5-29.1/42.5 IN OC AT VARIOUS LOCATIONS ON I5 FR PETERSON-CHASE GENERAL WU, ADRIAN $1,705,738 04/22/16 0%
12-0N9504 RED HILL TO ORANGETHORPE ON RTE 22 AT 

RTE 22/5 SEPARATION 

ENGINEERING CONSTRUCTION, INC. 

16351 CONSTRUCTION CIRCLE WES 
3251 1/4 UNIVERSITY 

DRIVE 

$0
 $0

05/24/16 
11/14/16 

0%

METHACRYLATE TREATMENT AND JOINT IRVINE CA 92606 IRVINE, CA 92612 

(949)279-8488 

12-ORA-5-/.1 IN ORANGE COUNTY AT VARIOUS KDC INC., DBA DYNALECTRIC NAJM, ELIE $9,239,614 03/08/16 14%
12-0N78U4 
NHP-X059-(067)E 

--() 

LOCATIONS. 5,22,57,73,133 AND 405 

UPGRADE EXISTING FIBER OPTIC LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. 6533 MARINE WAY, 

TRAILER 2 

IRVINE, CA 92618 

$88,136
 $51,528

03/29/16 
08/04/17 

1%

(949)279-8826 

12-ORA-5-/.1 IN ORANGE COUNTY AT VARIOUS AEGIS ITS, INC. NAJM,ELIE $2,697,538 12/18/15 51%
12-0N7904 
NHP-X059-(066)E 

--() 

LOCATIONS. 

INSTALL ITS EQUIPMENT IN THE FIELD ANAHEIM CA 92806 

3360 EAST LA PALMA AVENUE 6533 MARINE WAY, 

TRAILER #2 

IRVINE, CA 92618 

$376,630
 $176,150

01/14/16 
10/18/16 

14%

SUSPENDED 
(949)279-8826 

12-ORA-5-/29.6 IN ORA CO AT VARIOUS LOCATIONS FROM DREAMBUILDER SHIEH,PETER $1,980,161 02/24/15 94% 
12-0L92U4 
NHPI-005 -(973)7 

--() 

SAN DIEGO COUNTY LINE TO O.7 MILE 

SOUTH OF ROUTE 5/55 SEPARATION 

UPGRADE PEDESTRIAN FACILITIES 

PLACENTIA CA 92870 

1324 E LAWSON LN 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$1,665,705 
$26,782 

03/11/15 
08/10/16 

84% 

HB71 
(949)279-8636



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-22-.3/2.9 IN ORANGE COUNTY SEAL BCH/GARDEN GRIFFITH COMPANY $2,864,000 07/12/16 0%
12-0716U4 
LM-6212-(019) 

--() 

GROVE/LOS ALAMITOS WESTMINISTER I-405 

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22 

PM R0.3/R2.9 

BREA CA 92821 

3050 E. BIRCH ST. $0
 $0

07/29/16 
0%

HIGHWAY REPLACEMENT PLANTING 
HB4 

12-ORA-39-3.6/7.2 IN HUNTINGTON BEACH AND WESTMINSTER UNITED ENGINEERING & $398,714 04/22/16 0%
12-0P4604 FROM TALBERT AVE TO 11TH ST 

CLEAN, LINE, REMOVE AND PLACE 

CONSTRUCTION, INC 

336 NORTH CENTRAL AVE. 

$0
 $0

05/24/16 
0%

GLENDALE CA 91203 

12-ORA-55-2.0/5.9 IN ORANGE COUNTY ON RTE 55 FROM 17 TH WESTCOAST PUBLIC WORK INC DICKSON, ERIC $3,536,910 09/04/14 0%
12-0H20U4 
NHP-X059-(056)E 

--() 

STREET TO RTE 405 AND ON RTE 73 (PM 

10.0/15.20,23.4/27.8) FROM RTE5 TO 

GLENWOOD DRIVE AND FR 

WOODLAND HILLS CA 91364 

20058 VENTURA BLVD #318 3337 MICHELSON DRIVE, 

SUITE100 

IRVINE, CA 92612 

$3,180,358
 $3,240

09/30/14 
12/04/18 

0%

PLANT EST 

HA25 
HIGHWAY PLANTING/IRRIGATION (949)724-2814 SATIS 

12-ORA-55-2.0/11.8 OC. IN COSTA MESA, SANTA ANA AND ALL AMERICAN ASPHALT JAVAHERNESHAN, MAJID $14,862,536 10/14/13 73%
12-0L74U4 
HSNH-P055-(054)E 

--() 

TUSTIN, FR. 19TH ST. TO 17TH ST. 

REHABILITATE PAVEMENT & CONSTRUCT CORONA CA 92878 

P O BOX 2229 3251-1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$14,482,530
 $0

11/06/13 
01/03/17 

94%

HA22 
(949)509-5031 

12-ORA-57-10.8/21.8 ON ROUTE 57 FROM THE 57-5 HOV WESTERN STRUCTURES NANJAPPA, BEN $2,291,582 10/06/15 95%
12-0N3404 
BRNH-PX05-(063)E 

--() 

CONNECTOR OVERCROSSING TO TONNER 

CANYON ROAD UNDERCROSSING. ON ROUTE 

22 AT YOCKEY STREET UNDERCROSSI 

RIVERSIDE CA 92503 

6005 TYLER STREET 

(949)279-8840 

6521 MARINE WAY #1 

IRVINE, CA 92618 

$2,121,763
 $0

10/30/15 
07/29/16 

91%

COMPLETED 
07/12/16 

PROJECT CONSIST OFREPAIRING 

12-ORA-57-11.0/22.5 OC. IN ORANGE, FULLERTON, ANAHEIM, AUTOBAHN CONSTRUCTION INC. YII,JAMES $2,730,571 11/06/15 53% 
12-0L0904 
NHP-P057-(060)E 

--() 

PLACENTIA & BREA FROM SOUTH OF 

CHAPMAN AVENUE TO LA COUNTY LINE 

PCC PROFILE GRINDING AND SLAB 

ORANGE CA 92867 

933 N. BATAVIA ST. 15700 TUSTIN VILLAGE 

WAY, #2 

TUSTIN, CA 92780 

$2,367,593 
$856,957 

12/01/15 
11/10/16 

79% 

HM1 
(949)279-8560



 

  
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-57-11.0/22.5 IN ORANGE COUNTY IN ORANGE, AUTOBAHN CONSTRUCTION INC. WU, ADRIAN $3,908,270 06/03/16 0%
12-0P4504 
NHP-P057-(063)E 

--()

FULLERTON, ANAHEIM, PLACENTIA & BREA 

FROM SOUTH OF CHAPMAN AVENUE TO LA 

COUNTY LINE. 

ORANGE CA 92867 

933 N. BATAVIA ST. 3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0
 $0

06/24/16 
04/03/17 

0%

SUSPENDED 
PCC GROOVE AND SLAB REPLACEMENT. (949)279-8488 

12-ORA-57-20.7/20.7 ON SR-57 SB ON-RAMP FROM LAMBERT RD. ALL AMERICAN ASPHALT MUJTABA, ADIL $1,021,542 09/08/15 48%
12-0N1404 
HSNH- P -(057)0 

E- -() 

SHOULDER WIDENING, MODIFY CURBS, 

CORONA CA 92878 

PO BOX 2229 15700 TUSTIN VILLAGE 

WAY 

TUSTIN, CA 92780 

$935,673
 $338,731

09/22/15 
07/26/16 

90%

HB1 
(949)279-8397 

12-ORA-57-/0 IN ORANGE COUNTY CONTRA MESA,SR55 R.J. NOBLE COMPANY SHIEH, PETER $1,111,005 06/03/16 0%
12-0P4904 @SB55/SB405IN CON, IRVINE, 405 @ 

MACARTHUR 55/405 IC, SB55/AIRPORT ORANGE CA 92865 

15505 EAST LINCOLN 3251 1/4 UNIVERSITY 

DRIVE 

$0
 $0

06/20/16 
09/27/16 

0%

EXIT. ORANGE, ANAHEIM ON 57 IRVINE, CA 92612 
RESURFACE AT VAR. RAMPS. (949)279-8636 

12-ORA-73-8.7/12.6 IN CITY OF COSTA MESA ROUTE 73 SMART TECH GROUP INC NAJM,ELIE $833,255 01/20/16 0%
12-0H2254 
NHP-P073-(115)E 

--() 

INSTALL FIBER OPTIC CABLES & CCTVS 

IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 6533 MARINE 

WAY,TRAILER#2 

IRVINE, CA 92618 

$0
 $0

02/11/16 
03/07/17 

0%

HB4N 
(949)279-8826 

12-ORA-73-10.0/24.5 IN VARIOUS LOCATIONS SR73 STORM ORTIZ ENTERPRISES INCORPORATEDDICKSON, ERIC $11,897,909 10/30/13 0%
12-0H4404 
NH-P073-(104)E 

--() 

WATER MITIGATION AND SLOPE ST 

STORM WATER MITIGATION & SLOPE STAB IRVINE CA 92618 

6 CUSHING WAY SUITE 200 3337 MICHELSON DR. 

STE. 100 

IRVINE, CA. 92612 

$10,720,448
 $40,896

11/15/13 
05/15/18 

0%

PLANT EST 

HA42 
(949)279-8447 SATIS 

12-ORA-73-16.4/16.6 IN OC. COLLECTOR ROAD BETWEEN EL TORO PETERSON-CHASE GENERAL WU, ADRIAN $2,219,115 03/29/16 0% 
12-0M3404 
HSNH-PG -( 

3114- E -() 

)P 
ROAD/SR-73 NB ON-RAMP AND SR-133 

WIDEN RDWY TO IMPROVE CHANNELIZA

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
3251 1/4 UNIVERSITY 

DRIVE 

IRVINE, CA 92612 

$0 
$0 

04/18/16 
05/09/17 

0% 

SUSPENDED 

HB1 
(949)279-8488



 

  

 
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 12 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

12-ORA-74-/.2 ON RTE 74 FROM 0.1 MILE WEST OF I FLATIRON WEST INC RAVANIPOUR, MOHAMMAD $25,369,813 08/22/12 80%
12-0E3104 5/SR-74 IC TO 0.1 MILE EAST OF I

5/SR-74 IC. SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 6521 MARINE WAY #1 

IRVINE, CA 92618 

$24,860,337
 $1,100

09/18/12 
11/30/16 

96%

REPLACE BRIDGE AND WIDEN RAMP (949)279-8407 

HE12 SWPPP 

12-ORA-74-/1.6 IN SAN JUAN CAPISTRANO FROM I-5/ EAST STL LANDSCAPE, INC. NADERI, ARSALAN $818,022 09/22/15 14%
12-0E31A4 
NHP-IMP -( )X 

9062- E -() 

CITY LIMIT 

HIGHWAY REPLACEMMENT PLANTING LOS ANGELES CA 90001 

8122 COMPTON AVE. 15700 TUSTIN VILLAGE 

WAY TR#4 

TUSTIN, CA 92780 

$462,710
 $145,121

10/14/15 
07/23/19 

56%

HE12 
(949)279-8447 

12-ORA-91-.9/5.4 IN FULLERTON AND ANAHEIM WB DIRECTION S&W INVESTMENTS INC DBA SAGE HONG, JOHN $33,779,265 01/09/13 100%
12-0C5704 FROM SR-57 TO I-5 PM .9/5.4 

CONVERT WB AUXILIARY LANES AT 

CONTRACTOR SERVICES 

NEWPOERT BEACH, CA 92660 

1301 DOVE STREET, SUITE 820 
200 N. HARBOR BLVD., 

#210 

ANAHEIM, CA 92805 

$33,184,395
 $0

02/06/13 
06/23/16 

100%

COMPLETED 
06/23/16 

HE13 SWPPP 
(949)279-8741 

HE13 

12-ORA-91-1.0/5.4 IN ORANGE COUNTY ROUTE 91 AT VALLEY ODONNELL CONSTRUCTION, INC. $1,241,742 06/30/16 0%
12-0N3604 
HSNH-P -( 

1144-E -() 

)P 
VIEW STREET EASTBOUND ON-RAMP 

OVERLAY WITH OGAC/MBGR,LIGHTING SAN DIMAS CA 91773 

559 W COVINA BLVD $0
 $0

07/21/16 
0%

HB1 

12-ORA-91-7.5/18.9 IN ORANGE AND RIVERSIDE COUNTIES ON R.J. NOBLE COMPANY HONG, JOHN $12,193,519 05/27/16 9%
12-0N0404 RTE 55 FROM LINCOLN AVENUE 0.7 M S OF 

LINCOLN AVENUE UC IN ORANGE CO ON RTE ORANGE CA 92865 

15505 EAST LINCOLN AVE 15700 TUSTIN VILLAGE 

WAY #3 

$216,452
 $0

06/20/16 
05/21/17 

2%

91 FROM 0.3 MILE E TUSTIN,CA 92780 

HB4N 
COLD PLANE/GRIND EXIST PVMT/CMS SYS (949)279-8741 

12-ORA-91-8.1/9.5 IN ORANGE COUNTY IN ANAHEIM FROM 0.3 OHL USA INC WU, ADRIAN $19,876,589 10/11/13 75% 
12-0C5604 MILE WEST OF TUSTIN AVENUE OC TO 0.3 

MILE E OF 91/55 SEPARATION AND AT IRVINE CA 92614 

1920 MAIN STREET SUITE 310 3251-1/4 UNIVERSITY 

DRIVE 

$19,773,596 
$105,008 

11/01/13 
01/31/17 

98% 

LAKEVIEW AVE OC IRVINE, CA 92612 

HB4N 
WIDEN RDWY AND BRIDGE (949)279-8688

HB4N 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16 

District 12 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

12-ORA-91-9.2/15.9
 
12-0G3314
 
CNHP-P091-(139)E
 

--()
 

HA25
 

12-ORA-91-9.2/17.2
 
12-0P4804
 

12-ORA-91-18.0/18
 
12-0K3304
 
STPE-P091-(137)
 

--()
 

TEA4
 

12-ORA-91-/2.8
 
12-0M4004
 
NHP-P091-(143)E
 

--()


HA23
 

12-ORA-91-/2.8
 
12-0H2434
 
NHP-000C-( )4
 

E- -()
 

HB4N
 

12-ORA-133-9.5/9.5
 
12-0N1104
 
NHP-X059-(064)E
 

--()
 

HA23
 

Description

Type Of Work
 

IN OC. CITIES OF ANAHEIM & YORBA
 

LINDA FROM 55/91 SEPARATION TO ROUTE
 

241/91 SEPARATION
 

HIGHWAY REPLACEMENT PLANTING
 

IN ANAHEIM & YORBA LINDA ON RTE 55
 

(PM 17.4/R17.9) FROM LINCOLN AVE UC
 

TO RTE 91 (PM R9.2/R17.2) FROM 55/91
 

SEP TO 0.8 MI EAST OF 


REFRESH STRIPING, REMOVE AND
 

IN ORANGE COUNTY IN ANAHEIM FROM 0.2
 

MILE WEST TO 0.3 MILE EAST OF COAL
 

CANYON ROAD UC_______________
 

INSTALL VEGETATION & IRRIGATION SYS
 

IN ORANGE COUNTY OC. IN LA PALMA &
 

BUENA PARK ON RTE 91 FROM THE LOS
 

ANGELES CO. LINE TO TO STANTON AVE.
 

IMPROVE MAINTENANCE ACCESS & PAVING
 

FR LOS ANGELES COUNTY LINE TO STANTON
 

AVE UNDERCROSSING IN OC
 

INSTALL FIBER OPTICS & CCTV
 

IN ORANGE COUNTY IN IRVINE AT ROUTE
 

133 / 5 SEPARATION.
 

DEEP INJECTION GROUTING.
 

Contractor 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

CAL STRIPE INC.
 

2040 E. STEEL ROAD
 

COLTON CA 92324
 

ACCU CONSTRUCTION INC
 

2098 SOUTH GRAND AVENUE STE A
 

SANTA ANA, CA 92705
 

Resident
 
Engineer
 

DICKSON,ERIC
 

3337 MICHELSON DRIVE,
 

#100
 

IRVINE, CA 92612
 

(949)279-8755
 

HONG, JOHN
 

15700 TUSTIN VILLAGE
 

WAY #3
 

TUSTIN, CA 92780
 

(949)279-8741
 

DICKSON, ERIC
 

3337 MICHELSON DR.
 

STE. 100
 

IRVINE, CA 92612
 

(949)724-2814
 

DREAMBUILDER CONSTRUCTION CORPGILCHRIST, WILLIAM
 

1324 E. LAWSON LANE
 

PLACENTIA CA 92870
 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA CA 91723
 

USS CAL BUILDERS INC
 

8051 MAIN STREET
 

STANTON CA 90680
 

15700 TUSTIN VILLAGE
 

WAY #4
 

TUSTIN, CA 92780
 

(949)279-8438
 

MATINPOUR,HAMID
 

6521 MARINE WAY #1
 

IRVINE, CA 92618
 

(949)279-8601


 $2,006,001 10/03/13 0%
 $1,898,906

 $4,050
11/01/13 
01/10/18 

0%

PLANT EST 

SATIS 

$328,000 04/22/16 84%
 $283,006
 $283,006

05/11/16 
07/29/16 

84%

 $300,973 03/04/13 0%
 $228,039

 $1,610
04/18/13 
05/16/17 

0%

PLANT EST 

SATIS 

$645,496 05/06/16 0%
 $0
 $0

05/26/16 
03/05/17 

0%

 $1,663,845 06/15/16 0%
 $0
 $0

07/15/16 
0%

 $15,147,126 01/05/16 6% 
$472,823 
$386,360 

02/03/16 
01/09/18 

3% 
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Statement of Ongoing Contracts as of 07/20/16
08/01/16
 

12District

12-ORA-261-/6.2 

Fed Aid 
Pgm Code 

12-0J6504 

Contract 

NHP-P261-( )0 

E- -()

Location 
Storm Water 
Plan 

IN ORANGE COUNTY - FROM WALNUT AVE TO 

ROUTE 241 

Description 

REVEGETATION OF EXPOSED SLOPES FOR 

Type Of Work 

ORTIZ ENTERPRISES, INC. 

Contractor 

IRVINE CA 92618 

6 CUSHING SUITE 200 

Resident 
Engineer 

$1,568,934

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/17/16 

Awarded 

07/05/16 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA25 

12-ORA-405-3.7/3.9 
12-0P2504 

IN IRVINE ON SB RTE 405 AT THE 

UNIVERSITY DR. ON-RAMP. 

WIDEN THE EXISTING ON-RAMP FROM 2 

BMC ENTERPRISES INC 

BALDWIN PARK CA 91706 

14510 JOANBRIDGE STREET 

$899,228
 $0
 $0

05/17/16 
06/13/16 

0%

 0%

12-ORA-405-6.4/7.4 

HB32 

12-0F5504 
IN ORANGE COUNTY IN IRVINE FROM 

DIEGO CREEK TO VON KARMAN AVE 

OVERCROSSING. 

HIGHWAY PLANTING & IRRIGATION 

SAN Y A K A R 

COVINA, CA 91723 

689 E SAN BERNARDINO ROAD 

DICKSON, ERIC 

(949)724-2814 

3337 MICHELSON DR. 

STE. 100 

IRVINE, CA 92612 

$847,602
 $876,034

 $1,190

06/14/13 
07/15/13 
09/18/17 

0%

 0%

PLANT EST 

SATIS 

12-ORA-405-8.4/8.4 

HB1 

12-0N5404 
BRNH-PI -( )4 

297-8 10-(E) 

--() 

IN ORANGE COUNTY IN COSTA MESA AT RED 

HILL AVE. OC 

STABILIZE EMBANKMENT IN RED HILL 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

JOUBEEN, JAY 

(949)279-8638 

3251-1/4 UNIVERSITY 

DR.TRLR#3 

IRVINE, CA 92612 

$9,567,048
 $3,673,458
 $812,050

10/14/15 
10/30/15 
05/29/18 

21%

 38%

12-ORA-405-13.7/22.5 

HB1 

12-0N2504 
HSNH-P -( )X 

9071- E -() 

IN IRVINE, FOUNTAIN VALLEY AND SEAL 

BEACH AT VARIOUS LOCATIONS, AT ROUTE 

133, BROOKHURST STREET, WARNER 

AVENUE, AND SEAL BEACH BOU 

OVERLAY AND WIDEN RAMPS WITH OPEN 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

HONG, JOHN 

(949)279-8741 

15700 TUSTIN VILLAGE 

WAY #3 

TUSTIN, CA 92780 

$935,564
 $0
 $0

04/13/16 
05/02/16 

0%

 0%

12-ORA-999-/0 
12-0N8214 
NHP-X059-(065)E

--() 

IN ORANGE COUNTY IN ROUTES 01, 133, 

142 AND 74 

INSTALL TMS EQUIPMENT AND TRAFFIC 

SERVITEK SOLUTIONS INC 

CITY OF INDUSTRY CA 91789 

636 BREA CANYON ROAD 

THAI, DANH 

(949)279-8803

6533 MARINE WAY, 

TRAILER#2 

IRVINE, CA 92618 

$821,037 
$0 
$0 

12/29/15 
01/25/16 

0% 

0% 

Totals: Authorized Final Amt: $356,484,607 Completed to Date: $229,259,084 Work This Month: $8,807,332



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-0-7.8/9.9 12-0M7204 

12-ORA-0-/0 12-0N0704 

12-ORA-1-19.8/33.7 12-0P4704 

12-ORA-1-25.8/29.9 12-0H1604 

12-ORA-5-3.0/3.7 12-0F96A4 

12-ORA-5-3.7/6.2 12-0F96C4 

12-ORA-5-6.2/8.7 12-0F96E4 

12-ORA-5-7.0/15.3 12-0N3504 

12-ORA-5-12.8/21.6 12-0N3304 

12-ORA-5-19.2/22.2 12-0J61U4 

12-ORA-5-22.8/27.6 12-0N9604 

12-ORA-5-23.8/23.8 12-0N2204 

12-ORA-5-24.9/24.9 12-0P2604 

12-ORA-5-28.3/28.6 12-0M1204 

12-ORA-5-29.1/42.5 12-0N9504 

12-ORA-5-/.1 12-0N78U4 

12-ORA-5-/.1 12-0N7904 

12-ORA-5-/29.6 12-0L92U4 

12-ORA-22-.3/2.9 12-0716U4 

12-ORA-39-3.6/7.2 12-0P4604 

12-ORA-55-2.0/5.9 12-0H20U4 

12-ORA-55-2.0/11.8 12-0L74U4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

12-ORA-57-10.8/21.8 12-0N3404 

12-ORA-57-11.0/22.5 12-0P4504 

12-ORA-57-11.0/22.5 12-0L0904 

12-ORA-57-20.7/20.7 12-0N1404 

12-ORA-57-/0 12-0P4904 

12-ORA-73-8.7/12.6 12-0H2254 

12-ORA-73-10.0/24.5 12-0H4404 

12-ORA-73-16.4/16.6 12-0M3404 

12-ORA-74-/.2 12-0E3104 

12-ORA-74-/1.6 12-0E31A4 

12-ORA-91-.9/5.4 12-0C5704 

12-ORA-91-7.5/18.9 12-0N0404 

12-ORA-91-8.1/9.5 12-0C5604 

12-ORA-91-9.2/17.2 12-0P4804 

12-ORA-91-9.2/15.9 12-0G3314 

12-ORA-91-18.0/18 12-0K3304 

12-ORA-91-/2.8 12-0H2434 

12-ORA-91-1.0/5.4 12-0N3604 

12-ORA-91-/2.8 12-0M4004 

12-ORA-133-9.5/9.5 12-0N1104 

12-ORA-261-/6.2 12-0J6504 

12-ORA-405-3.7/3.9 12-0P2504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

12-ORA-405-6.4/7.4 12-0F5504 8
 

12-ORA-405-8.4/8.4 12-0N5404 8
 

12-ORA-405-13.7/22.5 12-0N2504 8
 

12-ORA-999-/0 12-0N8214 8
 

Statement of Ongoing Contracts - Federal Aid 

District 12 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $4,946,256  $4,650,551


-F- FEDERAL AID (PRIMARY) $23,756,539  $16,515,668


-S- FEDERAL AID (SECONDARY) $3,375,018  $3,829,795


-SH- STATE HIGHWAY $100,231,478  $80,925,381


 $224,175,316  $123,337,689


District Total: $356,484,607  $229,259,084 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

12 $42,270,334
 

$42,270,334
Work completed this Period:


	12

